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INTRODUCTION 
 
This report outlines key issues involved in the logistical planning and 
implementation of the USAID funded West Africa Regional Integration Forum 
held in Accra, Ghana on October 23-24, 2002.  Technical report documentation 
of the forum and its outcomes has been prepared and distributed by the ADIRA 
s.a. organization based in Dakar, Senegal.   
 
Before launching into a discussion of challenges, it is useful to review the scope 
of work for Activity 3D under the RAISE WARP task order.  It indicates that a 
“regional integration seminar (be) organized and conducted in order to gain a 
clearer understanding of the obstacles inhibiting regional integration, including 
lack of liberalization, facilitation of cross border trade, continued state ownership, 
corruption, and lack of decentralization.  The location will be determined in 
conjunction with the West African Enterprise Network (WAEN) and the WARP 
trade and investment economist.  The seminar will be conducted with WAEN and 
other donor organizations including the World Bank and the Canadian 
International Development Agency (CIDA).  The contractor will work in 
conjunction with the steering committee, and the WARP trade and investment 
economist.” 
 
The Regional Integration Seminar was a successful event that brought together 
over a hundred private enterprise and government officials from the ECOWAS 
countries.  Participants were generally pleased with the seminar itself and the 
seminar outcomes.  Despite hosting a successful event, there were significant 
challenges encountered in both the planning and implementation phases of the 
activity.  These challenges are described below and recommendations for future 
conference activities are provided. 
 
CHALLENGES 
 The conference steering committee was poorly conceived.  Specifically, 

there were too many members (nearly 20) and the team was almost 
exclusively focused on the technical aspects of the conference.  As a multi-
donor event, no one organization was recognized as the conference leader.  
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The result was confusion in responsibilities, communication, and most 
importantly accountability.  Planning conference calls were unnecessarily 
long, sometimes unfocused, and yielded few results. 

 
 The conference mission evolved in unanticipated directions.  The 

original focus of the regional integration seminar was to bring together 
ministerial and regional organization officials to gain a clearer understanding 
of the obstacles inhibiting regional integration.  A workable group size of 
approximately 50 was foreseen.  Over the course of several months of 
planning the seminar became a private sector focused event for a large 
number of participants (160).  It was very difficult to get the steering 
committee to understand the USAID scope and the importance of inviting and 
including government officials. 

 
 The conference was inadequately funded.  USAID’s RAISE task order 

budget allowed for assistance with the many logistics needs of the conference 
as well as a certain subsidization for government attendees.  There were a 
number of other donors involved in the seminar planning who did not put 
forward monetary resources, yet made commitments based on inappropriate 
assumptions of what the budget would cover. 

 
 The technical coordinating firm hired by Canadian CIDA, ADIRA s.a., 

was wholly ineffective in its management of the process and resources 
for the conference.  As the two contractors working on the conference, 
ADIRA and DAI should have been in more frequent contact from the 
beginning of the planning process.  Those items that had the most negative 
impact on the seminar were: 
 ADIRA chose a conference location, made commitments to panelists and 

attendees regarding funding, and negotiated with the local firms who were 
working on the conference.  As ADIRA had no funds to employ or honor 
the commitments it made, DAI should have been involved in all 
negotiations.   
 ADIRA failed to share information in a timely fashion which resulted in the 

loss of hotel space and necessity of booking several different locations for 
participants.  This increased the overall administrative and transportation 
costs of the conference. 
 ADIRA, responsible for conference planning, did not coordinate with the 

host government.  Meetings with key government officials in Ghana were 
held just 2 days prior to the beginning of the conference.  As a result, 
there was animosity from the host government who felt they should have 
played a key role, but were not allowed to do so. 
 ADIRA selected a conference site without adequate consideration of cost 

and customer service.  The hotel’s management was wholly unwilling to 
work with the planning committee, which should have led to the selection 
of another suitable site.  This resulted in significant cost increases for 
labor of the conference logistician. 
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 ADIRA invited Individuals to participate as panelists and gave them 
unreasonable expectations regarding support they would receive.  Though 
ADIRA was told several times that USAID only had funding for 
government officials and could not fund participants or panelists, they 
continued along as though they had never been given monetary guidance.  
The end result was that in order for the conference to be held as 
envisioned, limited per diem and travel expenses had to be paid for 
panelists.  Many panelists indicated they would no longer attend if the 
committee didn’t pay for them.  These kinds of agreements should be 
clear at the time an invitation is extended, not the week before the 
conference is to begin. 
 Even after a clear agreement of what USAID could fund was put into 

writing to ADIRA, the management continued to make decisions that 
elevated conference costs without discussing these decisions with the 
USAID contractor.  Literally everyday the logistician was presented with 
additional requests for payment that were not within the agreed upon 
purview for the conference. 
 ADIRA changed arrangements negotiated and agreed upon with the 

participating hotels and with our local logistics firm, Brooks Services 
without consulting the USAID contractor.  This led to confusion and 
frustration on several levels with both our implementing partners and the 
service organizations with whom the USAID contractor held fixed price 
purchase orders.  The degree to which this occurred cannot not be 
underscored strongly enough.  The reconciliation of bills took several days 
instead of several hours as is normal for a conference of a similar size.  
Fixed price purchase orders had to be renegotiated, verified, and 
executed by contracting officers due to the complications arising from 
ADIRA’s representative inappropriately instructing the hotels and the local 
logistics firm on their duties and our expectations.  Even after several 
discussions with ADIRA’s representative directing him to cease and desist 
operating in this manner, USAID’s contractor’s arrangements were not 
respected. 
 ADIRA added and changed names of participants they wanted USAID to 

sponsor without prior consultation with USAID’s contractor. 
 
 

RECOMMENDATIONS 
 
• Ensure that the conference planning committee is divided into smaller groups 

for specific actions.  There should be a logistics team, a technical team, a 
host government coordination team, etc. in order to maximize efficiency. 

• The effectiveness of multi-donor activities, such as the regional integration 
seminar, can be improved by a representative from each donor participating 
actively in the design and implementation of the activity. 
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• It would be helpful for the donor organizations to determine who will take the 
lead and clearly identify the roles each donor (or donor’s representative) will 
play.   

• Lines of communication must be established early on, tasks assigned, and 
measures for accountability instituted by the activity steering committee. 

• It is important to stay true to activity’s mission.  Some of the difficulties 
encountered with respect to the seminar were due to changes made in the 
seminar’s scope. 

• Adequate personnel resources must be allocated in realistic measure 
according to the complexity of task.  Conferences requiring per diem 
distribution are significantly more labor intensive than a standard 
plan/implement conference.  One logistics staff person was not adequate to 
meet the needs of over 100 participants. 

• A reconnaissance trip is essential to the management of conference logistics.  
The firm responsible for logistics must be the organization to undertake such 
a planning trip. 


